

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Tim Sexton, Acting Village Manager

DATE: December 11, 2013 (COW) (B of T) **Date:** December 19, 2013

TITLE: Finley Road Pavement Rehabilitation – Phase 2
Change Order No. 5

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DAD*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 5 is a net decrease of (\$10,711.06). The change order is for contract quantity adjustments, a new pay item and an extension to the contract time.

FISCAL IMPACT/FUNDING SOURCE:

PO #: 2013-00002629
Project #: ST 12 02
Current Contract Amount: \$1,999,032.82
Change Order #4: (\$10,711.06). Credited to Capital Projects Fund
Total Revised Contract Amount: \$1,988,321.76

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *Qe* _____ Date _____
Village Manager X *Timothy Sexton* _____ Date *12/12/13*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.