

DISTRICT-A11

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Tim Sexton, Acting Village Manager

DATE: 9/30/2013 **B of T DATE:** 10/17/2013

TITLE: FY 2013 Asphalt Paving and Patching
Change Order No. # 3

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dratnol*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to ^{increase} ~~decrease~~ the contract amount. This change constitutes a \$8,804.79 increase in the cost of the project. Please refer to the Inter - Office Memorandum dated 9/30/13 for further details.

FISCAL IMPACT/FUNDING SOURCE:

\$8,804.79 INCREASE
TOTAL REVISED CONTRACT: \$1,441,208.29
PW Proj: ST 13 02
P.O. #: 2013-00001326
RM PROG: 22, 23, 24, & 26
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *DC* _____ Date _____
Village Manager X *Timothy Sexton* _____ Date 10/3/13

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.