

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 8, 2018 (COW) (B of T) **Date:** August 16, 2018

TITLE: Water Meter Replacement Program
Change Order No. 2

SUBMITTED BY: Brian Jack, Utilities Superintendent 


BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net increase of Time of Completion of 180 Calendar Days. The change order represents additional time needed to complete the replacement program.

FISCAL IMPACT/FUNDING SOURCE:

Project #: WA 11 02
Budget Amount: \$5,490,000.00
Change Order #1: \$56,518.75 (approved)
Total Revised Contract Amount: \$3,799,071.00
Change Order #2: Increase of 180 Calendar days
Total Revised Time of Competition: 545 Calendar Days
PO #: 2018-00404

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X  _____ Date _____
Village Manager X  _____ Date 8/9/18

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.