

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: January 26, 2017 (COW) (B of T) **Date:** February 16, 2017

TITLE: Roosevelt Road Water Main Lining
Change Order No. 2/Final Balancing

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net decrease of \$706,065.32. The change order includes an installation of 16" ductile iron water main and final quantities balancing.

FISCAL IMPACT/FUNDING SOURCE:

Project #: WA 12 01
Budget Amount: \$2,150,000
Current Contract Amount: \$4,087,039.43
Change Order #2: (\$706,065.32)
Total Revised Contract Amount: \$3,380,974.11
PO #: 2016-00001622

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X *gc* _____ Date _____

Village Manager X *Scott Niehaus* _____ Date *2/16/17*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.