

230376

DISTRICT-All

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** November 1, 2023     **Date:** November 16, 2023 (B of T)

**TITLE:** FY 2023 Concrete Rehabilitation Program  
Change Order #2 and Final

**SUBMITTED BY:** Brendan Huizinga, Civil Engineering Technician

**BACKGROUND/POLICY IMPLICATIONS:**

The increase reflected by this change order is due to the increased quantity of material and work that was performed under the RM 49 – Concrete Road Rehabilitation program for the 2023 fiscal year. The unit prices supplied by G&M Cement Construction, Inc. provided us the opportunity to address two very deteriorated stretches of road (W. Wilson and Highland Ave), each with specific traffic control and protection challenges, multiple utility dig restorations and other concrete road patching work throughout the Village. This Change Order will increase the awarded Contract amount by \$312,467.70.

**FISCAL IMPACT/FUNDING SOURCE:**

\$312,467.70 INCREASE  
TOTAL REVISED CONTRACT: \$1,133,638.80  
PW PROJ: RM 49

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X *[Signature]* \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X *[Signature]* \_\_\_\_\_ Date 11/9/23

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.