

DISTRICT ALL

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *clah*

DATE: May 9, 2012 (COW) (B of T) **Date:** June 21, 2012

TITLE: FY 2012 Concrete Rehabilitation and Utility Cuts Patching
Change Order No. #2

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This Change order will reduce the contract amount by \$1,129.42 resulting in a final contract amount of \$898,866.89.

FISCAL IMPACT/FUNDING SOURCE:

\$1,129.42 DECREASE
TOTAL REVISED CONTRACT: \$898,866.89
PW Proj: ST-12-01
P.O. #: 067708
HTE: ~~H01~~ 5307 / 6508
Account No.: 7101.809500

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *David A. Hulseberg* _____ Date 5/24/12

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.