

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *dah*

DATE: November 19, 2012 (COW) (B of T) **Date:** December 6, 2012

TITLE: Great Western Trail Pedestrian Bridges (over Grace St, UP Railroad, & St Charles Rd)
Construction Material Testing - Contract Amendment 1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *dsd*

BACKGROUND/POLICY IMPLICATIONS:

Amend the Construction Material Testing Contract with SEECO Consultants, Inc. to reflect the extended amount of time and effort to complete the bridge project.

FISCAL IMPACT/FUNDING SOURCE:

Amendment Amount: \$34,771.63
Total Amended Contract Amount: \$165,818.63
HTE Project Number: 0603 HTE Acct: 7406.809425
Public Works Project Number: M-06-03
P.O. #: 068723

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director X	<i>Timothy Szymanski</i>	Date	<i>11/26/12</i>
Village Manager X	<i>David A. Hulseberg</i>	Date	<i>11/28/12</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.