

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David Hulseberg, Village Manager

**DATE:** July 15, 2011 (COW) (B of T) **Date:** August 18, 2011

**TITLE:** Parkside East Landscaping Improvements; Design Engineering – Amendment #2

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *D.A.*

**BACKGROUND/POLICY IMPLICATIONS:**

Preparation of updated plans and specifications for repairs to the Parkside Avenue Retaining Wall located on the Union Pacific Railroad R.O.W. between Elizabeth Street and Park Avenue.

**FISCAL IMPACT/FUNDING SOURCE:**

Contract Amendment #2: \$13,645.58 Increase  
Total Contract Amount: \$58,076.78  
CapProjFd: \$0.00  
HTE Project Number: 0338  
PW Project Number: M-04-03  
*8110.809450*

Review (as necessary):  
Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *DB* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Daymond J. Byrne* \_\_\_\_\_ Date *08-09-11*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.