

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 29, 2023 (COW) (B of T) **Date:** September 21, 2023

TITLE: North Avenue Pressure Adjusting Station Rehab & Building Replacement
Construction Management/Construction Contract (Design/Build Contract)
Change Order # 1

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DEZ*

BACKGROUND/POLICY IMPLICATIONS:

Request for a time extension of 99 calendar days for construction delays related to a ComEd service drop and supply chain issues for various Mechanical/Electrical components.

FISCAL IMPACT/FUNDING SOURCE:

None.

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date _____
Village Manager X *[Signature]* _____ Date *9/13/23*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.