

**DISTRICT 4**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** September 4, 2019 (COW) (B of T)      **Date:** September 19, 2019

**TITLE:** Central Pressure Adjusting Station Improvements  
Change Order No. 7 (Semi-Final)

**SUBMITTED BY:** David P. Gorman, P.E., Assistant Director of Public Works *DPG*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 7 is a net increase of \$22,865.10. This Change Order addresses changes to the Commuter Parking Lot and Central Pressure Adjusting Station.

**FISCAL IMPACT/FUNDING SOURCE:**

Current Contract Amount: \$2,457,227.65  
Change Order #7: \$22,865.10  
Total Revised Contract Amount: \$2,480,092.75  
Project #: WA 17-01  
PO #: 2019-00000326  
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):  
Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date 9/10/19

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.