

**DISTRICT 5**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda


    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** September 15, 2020 (COW) (B of T)      **Date:** October 15, 2020

**TITLE:** Kelly Ct Water Main Replacement Project WA 20 07  
Change Order No. 1

**SUBMITTED BY:** Brian Jack, Utilities Superintendent 

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 1 is a net increase of \$20,127.05. The change order represents additional quantities for water service installation, water main casing pipe required by IEPA, and additional asphalt patching and trench backfill.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: WA 20 07  
Budget Amount: \$75,000  
Current Contract Amount: \$78,725.00  
Change Order #1: \$20,127.05  
Total Revised Contract Amount: \$98,852.05

Change Order Project #: RM PROG 32 for balance

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X  \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X  \_\_\_\_\_ Date 9/30/20

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.