

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
 For Inclusion on Board Agenda

      X       Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Tim Sexton, Acting Village Manager

**DATE:** September 4, 2013 (COW) (B of T) **Date:** September 19, 2013

**TITLE:** Terrace View Pond Improvements  
 Change Order No. 2

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *cy*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 2 is a net increase to the contract of \$56,109.90. The change order is for the adjustment of existing contract items and the establishment of four (4) new unit prices related to the construction of the Greenfield Street pump station facility, 115 W. Crystal Avenue and the shoreline of Terrace View Pond.

**FISCAL IMPACT/FUNDING SOURCE:**

Current Contract Amount: \$1,259,664.33  
 Change Order #2: \$56,109.90 (Water/Sewer Fund)  
 Total Revised Contract Amount: \$1,315,774.23  
 P.O.# 2013-00002437  
 Project # SS 12 03 Phase 1 CONSTRUCTION

Account: 410.710.725.75350

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X	_____	Date _____
Village Manager X	<i>[Signature]</i>	Date <u>9/6/13</u>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.