

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *DAH*

DATE: May 2, 2012 (COW) (B of T) **Date:** June 21, 2012

TITLE: FY 2012 Cracksealing Program
Change Order No. #2

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DAE*

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This Change order will reduce the contract amount by \$2,339.96 resulting in a final contract amount of \$137,659.31.

FISCAL IMPACT/FUNDING SOURCE:

THIS CHANGE ORDER: \$2,339.96 DECREASE
TOTAL REVISED CONTRACT: \$137,659.31
PW Proj: M-12-03
P.O. #: 068569
HTE: 5501
ACCOUNT #: 7101.809.500

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *David A. Hulseberg* _____ Date *5/24/12*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.