

# VILLAGE OF LOMBARD CHANGE ORDER

PO  
62904

PROJECT NAME: Lombard Cemetary Fence Rplacement PROJECT NO.: 934

LOCATION: Main Street CHANGE ORDER: #1

CONTRACTOR: Action Fence Contractors, Inc. DATE: 4-Jun-09

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to Cover the additional cost To remove concrete post foundations as explained in agreement approved by the Board on April 16, 2009.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$46,025.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$46,025.00</u>
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	<u>\$400.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4])	[5]	<u>\$46,425.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$400.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL)

BUDGET ESTIMATE: ~~\$50,000.00~~  
\$46,025.00

ENGINEER'S ESTIMATE: \$46,025.00

**RECOMMENDED FOR ACCEPTANCE :**

Keith J. Surges 6/4/09 Approved By: Matthew Seta 6/5/09  
Operations Superintendent Date Director of Finance Date

Approved By: \_\_\_\_\_  
(<\$10K or 25%) Village Manager Date

N/A Contractor Date Approved By: \_\_\_\_\_  
(>\$10K or 25%) Village President Date

[Signature] 6/4/09  
Director of Public Works Date

Attest: \_\_\_\_\_  
Deputy Village Clerk Date

[Signature] 6/4/09  
Assistant Finance Director Date

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**

**Action Fence Contractors, Inc.**  
**945 Tower Rd**  
**Mundelein, IL 60060**

**Invoice**  
 Invoice Number:  
 14386

Invoice Date:  
 5/22/09


Page:  
 1

Voice: 847-949-6690  
 Fax: 847-949-6499

F409

**Sold To:**  
 Village of Lombard  
 255 E. Wilson Ave.  
 Lombard, IL 60148

**Job Location:**  
 Lombard Cemetery



Customer ID: LOM09076

Customer PO	Payment Terms	Sales Rep ID	Due Date
	C.O.D.	Kaechele	5/22/09

Description	Amount
Furnished and installed 4' high ornamental aluminum fencing with double drive gate and brick columns. Took down & hauled away existing fencing	46,025.00
20 ea. Concrete post foundation removal	<u>400.00</u>

<b>Subtotal</b>	46,425.00
<b>Sales Tax</b>	
<b>Total Invoice Amount</b>	46,425.00
<b>TOTAL</b>	46,425.00