

InterOffice Memo

To: William T. Lichter, Village Manager
From: David A. Dratnol, P.E., Village Engineer
Date: January 27, 2004
Subject: Prairie Path Lighting,
Change Order No. 1

Attached please find Change Order No. 1 for this project. It represents as-measured quantities of directional boring, conduit pushed in place, and a deduct for unit duct length. It also adds four poles, and additional house side shields.

This item will be reviewed by the Public Works Committee on February 3, 2004.

Please present this change order to the President and Board of Trustees for their review and approval at their regular meeting on February 5, 2004. If approved, please have one signed copy returned to Engineering for further processing.

c: File: M 03-03