

**DISTRICT-A11**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *DAH*

**DATE:** 4/10/2013      **Date:** *4/18/2013* (B of T)

**TITLE:** FY 2013 Concrete Rehabilitation and Utility Cuts Patching  
Change Order No. #1

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DAE*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to increase the contract to the budget amount. This change constitutes a \$136,680.50 increase in the cost of the project.

**FISCAL IMPACT/FUNDING SOURCE:**

\$136,680.50.00 INCREASE  
TOTAL REVISED CONTRACT: \$899,845.51  
PW Proj: ST-13-03  
P.O. #: 2013-00001211  
RM Proj: 20, 21  
Account No.: 410.710.725

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David Dratnol* \_\_\_\_\_ Date *4/11/13*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.