

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2010 Preservative Surface Treatment PROJECT NO.: M-10-04
 LOCATION: Various Locations Throughout the Village CHANGE ORDER: 1 FINAL
 CONTRACTOR: CAM, LLC. DATE: 7/15/2009
 DESCRIPTION OF CHANGE ORDER: Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$70,000.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$70,000.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$4,570.39)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$65,429.61</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$4,570.39)
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$70,000.00
 ENGINEER'S ESTIMATE: \$70,000.00

RECOMMENDED FOR ACCEPTANCE :

<p><u>Paul Bm</u> <u>7/16/09</u> Resident Engineer Date</p> <p><u>[Signature]</u> <u>7/17/09</u> Contractor Date</p> <p><u>[Signature]</u> <u>7/17/09</u> Village Engineer Date</p> <p><u>[Signature]</u> <u>7/19/09</u> Director of Public Works Date</p> <p><u>[Signature]</u> <u>7/27/09</u> Asst. Director of Finance Date</p>	<p>Approved By:</p> <p>Approved By:</p> <p>Approved By:</p> <p>Attest:</p>	<p><u>[Signature]</u> <u>7/27/09</u> Director of Finance Date</p> <p><u>[Signature]</u> Village Manager Date</p> <p><u>[Signature]</u> Village President Date</p> <p><u>[Signature]</u> Village Clerk Date</p>
---	--	--

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

The FY 2009 Preservative Surface Treatment Program

C.O. # 1 FINAL

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	AMOUNT
1	PRESERVATIVE SURF TREAT	117,404.00	SQ YD	\$0.5025	\$58,995.51
2	PRESERVATIVE SANDING	66.90	TON	\$33.00	\$2,207.70
3	TRAF CONT FOR SURF TREAT	117.40	STATION	\$36.00	\$4,226.40

Total Work Completed	\$65,429.61
Awarded Contract Amount	\$70,000.00
Amount of Change Order	(\$4,570.39)