

DISTRICT ALL

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *dah*

DATE: May 22, 2012 (COW) (B of T) **Date:** June 21, 2012

TITLE: FY 2012B Concrete Rehabilitation and Utility Cuts Patching
Change Order No. #1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DD*

BACKGROUND/POLICY IMPLICATIONS:

This is a change order to increase the contract to the budget amount. This change constitutes a \$130,870.00 increase in the cost of the project.

FISCAL IMPACT/FUNDING SOURCE:

\$130,870.00 INCREASE
TOTAL REVISED CONTRACT: \$900,000.01
PW Proj: ST-12-01
P.O. #: 069979
HTE: ~~1101~~ 5508-5567
Account No.: 7101.809500

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *AK* _____ Date _____
Village Manager X *David Hulseberg* _____ Date 5/4/12

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.