

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *deh*

**DATE:** December 5, 2012 (COW) (B of T)      **Date:** December 20, 2012

**TITLE:** 2012B Driveway Apron, Curb and Sidewalk Restoration Program  
Change Order No. #2 and Final

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DD*

**BACKGROUND/POLICY IMPLICATIONS:**

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will reduce the contract amount by \$47,514.57 resulting in a final contract amount of \$177,475.93.

**FISCAL IMPACT/FUNDING SOURCE:**

THIS CHANGE ORDER: \$47,514.57 DECREASE  
TOTAL REVISED CONTRACT: \$177,475.93  
PW Proj: M-12B-02  
P.O. #: 069974  
HTE: ~~1101-5505~~ *5544, 5506, 5505, 5508*  
Account No.: 7101.809500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *deh* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *deh* \_\_\_\_\_ Date 12/6/12

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.