

DISTRICT ALL

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: November 5, 2014 (B of T) **Date:** November 20, 2014

TITLE: 2014 Driveway Apron, Curb and Sidewalk Restoration Program
Change Order No. #2 and Final

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DA*

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will increase the contract amount by \$2,108.15, resulting in a final contract amount of \$216,645.65.

FISCAL IMPACT/FUNDING SOURCE:

\$2,108.15 INCREASE
TOTAL REVISED CONTRACT: \$216,645.65
P.O. #: 0908
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>[Signature]</i> _____	Date _____
Village Manager X <i>[Signature]</i> _____	Date <u>11/10/14</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.