

DISTRICT ALL

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *DAH*

**DATE:** April 16, 2012 (COW) (B of T) **Date:** May 17, 2012

**TITLE:** FY 2012 Asphalt Paving and Patching  
Change Order No. #3

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DD*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a final balancing change order to adjust the contract quantities to reflect final measurement of work completed. This change constitutes a \$13,453.80 decrease in the value of the contract.

**FISCAL IMPACT/FUNDING SOURCE:**

THIS CHANGE ORDER: \$13,453.80 DECREASE  
TOTAL REVISED CONTRACT: \$522,370.82  
PW Proj: ST-12-02  
P.O. #: 068078  
HTE: 5509, 5514, 5545, 5515  
ACCOUNT #: 7101.809.500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *OK* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *DAH* \_\_\_\_\_ Date 4/20/12

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.