

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ *Waiver of First Requested*
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *DAH*

DATE: July 10, 2012 (B of T) Date: August 16, 2012

TITLE: 2011 North Avenue Standpipe Painting Project
Change Order #1 - Final

SUBMITTED BY: Angela M. Podesta, Utilities Superintendent *AMP/SA*

BACKGROUND/POLICY IMPLICATIONS:

Change Order #1 decreases the total contract amount by \$20,578.23.

FISCAL IMPACT/FUNDING SOURCE

(\$20,578.23) / Water & Sewer Capital Reserve Fund
Project #5516

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X _____ Date _____

Village Manager X *David A. Hulseberg* _____ Date 7/17/12

NOTE: Materials must be submitted to / approved by the Village Manager's Office by 12:00 pm, Wednesday, prior to the Agenda Distribution.

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ *Waiver of First Requested*
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager

DATE: August 28, 2012 (B of T) Date: September 6, 2012

TITLE: 2011 North Avenue Standpipe Painting Project
Change Order #1 - Final

SUBMITTED BY: Angela M. Podesta, Utilities Superintendent *AMP*

BACKGROUND/POLICY IMPLICATIONS:

Change Order #1 decreases the total contract amount by \$20,578.23.

FISCAL IMPACT/FUNDING SOURCE

(\$20,578.23) / Water & Sewer Capital Reserve Fund
Project #5516

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X _____ Date _____

NOTE: Materials must be submitted to / approved by the Village Manager's Office by 12:00 pm, Wednesday, prior to the Agenda Distribution.