

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 2/03/2015 **B of T DATE:** 2/19/2015

TITLE: FY 2014 Asphalt Paving and Patching
Change Order No. # 3

SUBMITTED BY: Dave Gorman, P.E., Assistant Director of Public Works *DDT*

BACKGROUND/POLICY IMPLICATIONS:

This is a final-balancing change order to reflect agreed quantities to date. This change order constitutes a \$7,741.75 increase in the cost of the project. Please refer to the Inter - Office Memorandum dated 02/03/15 for further details.

FISCAL IMPACT/FUNDING SOURCE:

\$7,783.75 Increase
TOTAL REVISED CONTRACT: \$1,150,421.55
P.O. #: 2014-00001075
RM PROG: 22, 23, 24, 26
Account No.: 410.710.725.75420

Review (as necessary):

| | | | |
|--------------------|----------------------|------|----------------|
| Village Attorney X | _____ | Date | _____ |
| Finance Director X | <i>OC</i> | Date | _____ |
| Village Manager X | <i>Scott Niehaus</i> | Date | <i>2/10/15</i> |

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.