

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Tim Sexton, Acting Village Manager

DATE: October 1, 2013 (COW) (B of T) **Date:** October 17, 2013

TITLE: Terrace View Pond Improvements
Change Order No. 3

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DAE*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is a net increase to the contract of \$13,537.20. The change order is for the adjustment of existing contract items and the establishment of three (3) new unit prices related to the construction of the Greenfield Street pump station facility.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$1,315,774.23
Change Order #3: \$13,537.20 (Water/Sewer Fund)
Total Revised Contract Amount: \$1,329,311.43
P.O.# 2013-00002437
Project # SS 12 03 Phase 2 CONSTRUCTION

Account: 410.710.725.75350

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *Timothy Sexton* _____ Date 10/3/13

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.