

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    x     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** September 2, 2014      (B of T)      **Date:** October 2, 2014

**TITLE:** 2014 Cracksealing Program  
Change Order No. #1

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DAD*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to decrease the contract amount. This change constitutes a \$10,960.10 decrease in the cost of the project.

**FISCAL IMPACT/FUNDING SOURCE:**

\$10,960.10 DECREASE  
TOTAL REVISED CONTRACT: \$110,815.32  
PW Proj: RM 33  
P.O. #: 1631  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *gc* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date *9/24/13*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.