

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *Dah*

**DATE:** August 31, 2011 (COW) (B of T) **Date:** September 15, 2011

**TITLE:** FY 2012 Cracksealing Program  
Change Order No. #1

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DAD*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to increase the contract to the budget amount. This change constitutes a \$25,457.41 increase in the cost of the project.

**FISCAL IMPACT/FUNDING SOURCE:**

THIS CHANGE ORDER: \$25,457.41 INCREASE  
TOTAL REVISED CONTRACT: \$139,999.27  
PW Proj: M-12-03  
P.O. #: 068569  
HTE: 5501  
ACCOUNT #: 7101.809.500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David A. Hulseberg* \_\_\_\_\_ Date *9/7/11*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.