

DISTRICT 1, 2 & 6

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager

DATE: February 7, 2013 (COW) (B of T) **Date:** February 21, 2013

TITLE: Finley Road Pavement Rehabilitation – Phase 1
Change Order No. 3

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DD*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is a net increase to the contract of \$107,768.62. The major dollar items for this change order are topsoil and sod for the parkways. Another component is time and material billings related to difficulties, conflicts and delays encountered during the construction of the underground utility improvements.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,089,420.86
Change Order #3: \$107,768.62 (\$97,897.31 Capital Projects Fund, \$9,871.31 Water/Sewer Fund)
Total Revised Contract Amount: \$2,197,189.48

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *[Signature]* _____ Date 2/7/13

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.