

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Tim Sexton, Acting Village Manager

**DATE:** December 10, 2013 (COW) (B of T)      **Date:** December 19, 2013

**TITLE:** 2013 Driveway Apron, Curb and Sidewalk Restoration Program  
Change Order No. #2 and Final

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *PAO*

**BACKGROUND/POLICY IMPLICATIONS:**

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will reduce the contract amount by \$92,198.05 resulting in a final contract amount of \$128,807.45.

**FISCAL IMPACT/FUNDING SOURCE:**

THIS CHANGE ORDER: \$92,198.05 DECREASE  
TOTAL REVISED CONTRACT: \$128,807.45  
PW Proj: M-13-01  
P.O. #: 3309  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *DC* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Timothy Sexton* \_\_\_\_\_ Date *12/11/13*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.