

DISTRICT-AII

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: November 25, 2019 **Date:** December 19, 2019 (B of T)

TITLE: FY 2019 Concrete Rehabilitation
Change Order #2 and Final

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DG*

BACKGROUND/POLICY IMPLICATIONS:

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will decrease the Contract amount by \$ 34,317.70, resulting in a final Contract amount of \$ \$867,682.30

FISCAL IMPACT/FUNDING SOURCE:

\$ 34,317.70 DECREASE
TOTAL REVISED CONTRACT: \$ 867,682.30
PW PROJ: RM 20
P.O. #: 2019-00001860
Account No.: 410.710.725.75420

Review (as necessary):
Village Attorney X _____ Date _____
Finance Director X *GR* _____ Date _____
Village Manager X *SRN* _____ Date *12/10/19*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.