

**DISTRICT-All**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)                 Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** 10/10/2017 PWC      **Date:** 10/19/2017 (B of T)

**TITLE:** FY 2017 Concrete Rehabilitation & Utility Cuts Patching  
Change Order #2 and Final

**SUBMITTED BY:** David Gorman, P.E., Assistant Director of Public Works *DF*

**BACKGROUND/POLICY IMPLICATIONS:**

This change order will decrease the contract amount by \$8,517.00 resulting in a revised contract amount of \$535,983.00. The change is a result of the final quantities as measured in the field.

**FISCAL IMPACT/FUNDING SOURCE:**

\$8,517.00 DECREASE  
REVISED CONTRACT: \$535,983.00  
F.Y. 2017 Budget: \$955,000.00  
P.O. #: 2017-00001145  
RM PROJ: 20 & 21  
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *DF* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *Scott Niehaus* \_\_\_\_\_ Date 10/10/17

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.