



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 • (217) 782-3397

BRUCE RAUNER, GOVERNOR

ALEC MESSINA, DIRECTOR

(217)782-2027

JUL 24 2017

Mr. Keith T. Giagnorio, President
Village of Lombard
255 E. Wilson Avenue
Lombard, IL 60148

Re: Lombard/L175313

Dear Mr. Giagnorio:

We approve change order 2 for the 180-day time extension for the Fer-Pal Construction USA (East Lining) contract. The new approved final completion date based upon this time extension is January 08, 2018. Your new initiation of operation and initiation of repayment date is September 17, 2017.

If you have any questions, please contact Amanda Williams at (217)782-2027.

Sincerely,

A handwritten signature in cursive script that reads "Ellen Perry".

Ellen Perry, Manager
Post-Construction Unit
Infrastructure Financial Assistance Section
Bureau of Water

cc: Clerk, Lombard ✓
Thomas Engineering Group, LLC.