

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Garfield Site Development PROJECT NO.: M 00-05
 LOCATION: North Garfield site CHANGE ORDER: 3
 CONTRACTOR: T & W Edmier DATE: 1/26/2004
 DESCRIPTION OF CHANGE ORDER: Final Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$213,400.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$41,081.23</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$254,481.23</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$6,618.30</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$261,099.53</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	<u>\$47,699.53</u>
TIME EXTENSION OR REDUCTION:	<u>N/A</u>
TOTAL CONTRACT TIME: (PENDING APPROVAL)	<u>25 calendar days</u>
BUDGET ESTIMATE:	<u>\$200,000.00</u>
ENGINEER'S ESTIMATE:	<u>\$214,374.83</u>

RECOMMENDED FOR ACCEPTANCE :

Resident Engineer	Date		Approved By:	Director of Finance	Date
Contractor	Date	(<\$10K or 25%)	Approved By:	Village Manager	Date
Village Engineer	Date	(>\$10K or 25%)	Approved By:	Village President	Date
Director of Public Works	Date		Attest:	Village Clerk	Date
Accountant	Date				

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
20200100	Earth Excavation	7350	CY	\$7.00	7433.0	83.0	\$581.00
20500200	Embankment Special	200	CY	\$15.00	788.0	588.0	\$8,820.00
25200200	Supplemental Watering	21	UNIT	\$65.00	0.0	-21.0	(\$1,365.00)
28000300	Temp Ditch Checks	4	EACH	\$150.00	0.0	-4.0	(\$600.00)
28000400	Perimeter Erosion Bar	2600	FOOT	\$1.50	2047.0	-553.0	(\$829.50)
28000500	Inlet and Pipe Protection	3	EACH	\$150.00	0.0	-3.0	(\$450.00)
44000200	Driveway Pavement Removal	52	SY	\$5.00	0	-52.0	(\$260.00)
44000500	Combo C&G Removal	60	FOOT	\$13.00	95	35.0	\$455.00
44201785	Class D Patch, TyC, 12"	35	SY	\$115.00	0	-35.0	(\$4,025.00)
60209800	Combo C&G Replacement	60	FOOT	\$20.40	95	35.0	\$714.00
66400305	Chain Link Fence, 6'	775	FOOT	\$9.30	742	-33.0	(\$306.90)
Z0000990	Aggregate for Temp Access	20	TON	\$15.00	149	129.0	\$1,935.00
LOMZ0460	Bit Driveway Pvmt, 10"	325	SY	\$20.00	500	175.0	\$3,500.00
28000600	Seeding, Class 7	4.5	ACRE	\$1,365.00	4.1	-0.4	(\$546.00)
28000700	Mulch Method 1	4.5	ACRE	\$1,155.00	4.1	-0.4	(\$462.00)
25200700	Sodding, Special	1760	SY	\$5.50	1782	22.0	\$121.00
NEW	SS DIP 12 IN DIA	135	FOOT	\$73.70	126	-9.0	(\$663.30)
	TOTAL						\$6,618.30