

DISTRICT-All

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Tim Sexton, Acting Village Manager

DATE: 11/25/2013 PWC **Date:** 12/5/2013 (B of T)

TITLE: FY 2013 Concrete Rehabilitation and Utility Cuts Patching
Change Order No. #2 and Final

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dratnol*

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will reduce the contract amount by \$26,662.23 resulting in a final contract amount of \$873,183.28

FISCAL IMPACT/FUNDING SOURCE:

\$26,662.23 DECREASE
TOTAL REVISED CONTRACT: \$873,183.28
PW Proj: ST-13-03
P.O. #: 2013-00002900
RM Proj: 20, 21
Account No.: 410.710.725

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *Timothy Sexton* _____ Date *11-19-13*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.