

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2015 Sewer Cleaning and Televising
 PROJECT NO.: _____
 LOCATION: Various CHANGE ORDER: 1

CONTRACTOR: Visu-Sewer of Illinois, LLC DATE: 8/18/2015

DESCRIPTION OF CHANGE ORDER: This is change order # 1, and will decrease the current contract amount.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	\$	94,133.50
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]		\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$	94,133.50
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$	(673.25)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])		\$	93,460.25

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ (673.25)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$94,133.50

ENGINEER'S ESTIMATE: \$94,133.50

RECOMMENDED FOR ACCEPTANCE:

David A. Travis 8/19/15 Approved By: [Signature] 8/20/15
 Resident Engineer Date Director of Finance Date

Thomas A. Woods 8/19/15 Approved By: [Signature] 8/24/15
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 8/19/15 Approved By: _____
 Village Engineer Date (>\$10K or 25%) Village President

[Signature] 8/19/15 Attest: _____
 Director of Public Works Date Village Clerk Date

[Signature] 8/20/15
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

FY 2015 Sewer Cleaning and Televising

8/18/2015

NO	ITEM	Awarded Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount
	Base						
1	CC:TV Inspection of Storm Sewers (8" to 12")	770.00	LF	\$3.35	1,317.0	547.0	\$1,832.45
2	CC:TV Inspection of Storm Sewers (21" to 30")	1,200.00	LF	\$3.20	1,292.0	92.0	\$294.40
3	CC:TV Inspection of Storm Sewers (96" to 108")	505.00	LF	\$11.00	510.9	5.9	\$64.90
4	CC:TV Inspection of Sanitary Sewers (8" to 12")	7,045.00	LF	\$2.15	8,545.0	1,500.0	\$3,225.00
5	CC:TV Inspection of Sanitary Sewers (15" to 18")	2,920.00	LF	\$2.90	3,420.0	500.0	\$1,450.00
6	CC:TV Inspection of Sanitary Sewers (21" to 30")	2,205.00	LF	\$4.50	2,705.0	500.0	\$2,250.00
7	Sewer Condition Evaluation	16,880.00	LF	\$0.025	18,880.0	2,000.0	\$50.00
8	Emergency CCTV Inspection (no dyed-water flooding) Camera Only Sanitary or Storm Sewer (8" to 72")	16.0	HR	\$615.00	0.0	(16.0)	-\$9,840.00
Total Value of Change Order # 1							(\$673.25)