

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** October 6, 2017 (COW) (B of T) **Date:** October 19, 2017

**TITLE:** IL Route 53 Storm Water Pump Station Improvements  
Resident Engineering Services  
Contract Amendment #2

**SUBMITTED BY:** David Gorman, P.E., Assistant Director of Public Works *DRY*

**BACKGROUND/POLICY IMPLICATIONS:**

Additional construction observation/inspection services for the construction of the IL Route 53 Storm Water Pump Station Improvements project.

**FISCAL IMPACT/FUNDING SOURCE:**

Current Total Contract Amount: \$265,354.00  
Proposed Amendment: \$46,619.00  
Revised Contract Amount: \$311,973.00  
NWS Project Number: SS 12 01  
P.O. 2017-00000585 (increase) P.O. 2017-00000411 (decrease)  
Account: RES ENG Water/Sewer Capital Reserve: 520.790.715.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X *[Signature]* \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *[Signature]* \_\_\_\_\_ Date *10/12/17*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.