

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *Dah*

DATE: November 20, 2012 (COW) (B of T) **Date:** December 20, 2012

TITLE: FY 2012B Sewer Cleaning and Televising
Change Order No. #1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer

BACKGROUND/POLICY IMPLICATIONS:

This is a change order for an extension of time due to delay in contractor receiving the signed contract
This change constitutes a 60 day increase in length of the construction contract.

FISCAL IMPACT/FUNDING SOURCE:

60 DAY TIME INCREASE
TOTAL REVISED CONTRACT: \$75,644.50
PW Proj: SAN-12B-01
P.O. #: 70903
HTE: ~~4401~~
Account No.: 7101.809500 *5510/5544*

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *Dratnol* _____ Date _____

NOTE: All materials must be submitted to and approved by the Village
Manager's Office by 12:00 noon, Wednesday, prior to the Agenda
Distribution.