

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: July 17, 2015 (COW) (B of T) **Date:** August 13, 2015

TITLE: Fuel Station
Change Order No. 4

SUBMITTED BY: Carl Goldsmith, Director of Public Works *CJ*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 4 is a net increase of \$5,208.47. The change order is for additional asphalt pavement installation at old UST area beyond base proposal square footage, deduction for concrete shaving by Village at sidewalk.

FISCAL IMPACT/FUNDING SOURCE:

Project #: PW 14-05 / *FM 1501*
Current Contract Amount: \$903,449.50
Change Order #4: \$5,208.47 / *430,710,720, 75420*
Total Revised Contract Amount: \$908,657.97
PO #: 2015-00000636
Accounts: Water/Sewer Capital Reserve Fund (\$100,000)
facility ~~Capital Project~~ Fund (\$375,000)

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *[Signature]* _____ Date _____
Village Manager X *[Signature]* _____ Date *7/27/15*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.