

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *Dah*

DATE: July 29, 2013 (COW) (B of T) **Date:** August 15, 2013

TITLE: Finley Road Pavement Rehabilitation – Phase 1
Change Order No. 4 (Final)

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dme*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 4 is a net increase to the contract of \$39,743.24. The major dollar items for time and material billings related to difficulties, conflicts and delays encountered during the construction of the underground utility improvements.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,197,188.88
Change Order #4: \$39,743.24 (Capital Projects Fund)
Total Revised Contract Amount: \$2,236,932.12
PO#: 2013-00001204
Account: 410.710.725.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *David Dratnol* _____ Date 7/29/13

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.