

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: December 11, 2018 **Date:** January 3, 2019 (B of T)

TITLE: FY 2018 Driveway Apron, Curb and Sidewalk Restoration Program
Change Order #1 and Final

SUBMITTED BY: Sean P. Kelly, P.E., Village Engineer *SPK*

BACKGROUND/POLICY IMPLICATIONS:

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will increase the Contract amount by \$18,524.87, resulting in a final Contract amount of \$329,667.37.

FISCAL IMPACT/FUNDING SOURCE:

\$18,524.87 INCREASE
TOTAL REVISED CONTRACT: \$329,667.37
PW PROJ: RM 15, 16, 19, 21, 25, & 44
P.O. #: 2018-00001244
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X <i>SPK</i>	_____	Date _____
Village Manager X <i>SPK</i>	_____	Date <u>12/13/18</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.