

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda
Bids and Proposals

TO: President and Village Board of Trustees
FROM: William T. Lichter, Village Manager
DATE: March 2, 2006
AGENDA DATE: March 16, 2006
TITLE: Bid Opening For: Special Assessment 219
SUBMITTED BY: David A. Dratmol, P.E., Village Engineer

RESULTS:

Date Bids Were Published 01/13/05 Bidding Closed 03/02/06
Total Number of Bids Received 8
Total Number of Bidders Meeting Specifications 8
Bid Security Required Yes X
Performance Bond Required Yes X
Were Any Bids Withdrawn Yes X
Explanation: No
Waiver of Bids Requested? Yes X
If yes, explain: No
Award Recommended to Lowest Responsible Bidder? Yes X
If no, explain: No

FISCAL IMPACT:

Engineer's estimate/budget estimate: \$1,540,048.25/\$1,528,145
Amount of Award: \$1,633,308.65

Fund: W/S Capital Reserve, Capital Project Fund, Resident Contribution, Public Benefit

BACKGROUND/RECOMMENDATION:

Has Recommended Bidder Worked for Village Previously Yes X
If yes, was quality of work acceptable Yes X
Was item bid in accordance with Public Act 85-1295? Yes X
Waiver of bids - Public Act 85-1295 does not apply Yes X


REVIEW (as needed):

Village Attorney XX
Finance Director XX
Village Manager XX

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 4:30 pm, Wednesday, prior to the Board Agenda distribution.

InterOffice Memo

Legistar: 06/07



To:
Through:
From:
Date:
Subject:

William T. Lichter, Village Manager

Wesley B. Anderson, Director of Public Works

David A. Dratnol, P.E., Village Engineer

March 2, 2006

Special Assessment 219
Project Number: ST-05-05

The Special Assessment 219 Project includes: Morris Avenue from Westmore-Meyer Road to Fairview Avenue, and Ahrens Avenue and School Street from Roosevelt Road to Norton. On School Street and Morris Avenue (east of Ahrens) residents are being assessed for new water and sanitary mains and services. Ahrens Avenue and Morris Avenue (west of Ahrens) are fully funded by the Village. The work was included as part of the SA 219 bid package to create a more attractive project for contractors.

The primary work on School Street and Morris Avenue (east of Ahrens) consists of the installation of water main, water services, sanitary sewer main and sewer services. The services will be installed to the right-of-way line. Residents are responsible for making connections for their sewer and water services. Trenches will be patched and the streets overlaid with 2 inches of bituminous concrete surface course.

The existing sanitary sewer on Ahrens Avenue will be replaced from Roosevelt Road to north of Morris Avenue. The remaining sewer north of Morris Avenue and along Sugar Creek will be lined. Sewer services will also be lined from the main to the right-of-way. Morris Avenue, west of Ahrens, will be reconstructed to a fully improved Village Street (including sidewalk, storm sewer, street lighting, curb and gutter, and a full depth asphalt street section).

The Public Works Department sold 17 plan sets to potential bidders and suppliers for this project. Eleven bids were received and opened at 11:00 a.m. on March 2, 2006. The results are listed below:

Company	Bid
Trine Construction	\$1,633,308.65
RW Dunteman	\$1,689,758.19
M.Q Construction Company	\$1,706,098.60
John Neri Construction	\$1,876,878.50
Swallow Construction	\$1,900,691.40
Alamp Concrete Contractors	\$1,991,124.00
Martam Constuction	\$2,120,822.10
George Kennedy Construction	\$2,341,417.00
Engineer's Estimate	\$1,540,048.25

PW Engineering staff has worked with Trine Construction over the past seven years. Currently Trine Construction is completing the Yorktown Water Main, Phase I project. Trine Construction also constructed SA 213 and the Lincoln Ash Willow project.

The Engineering Division recommends the award of this contract to Trine construction of West Chicago, Illinois.

File: ST-05-05

H:\PW\PW-ENG\Projects\Fy2005\ST05-05\Bidding\BoTBidMemo.doc