

DISTRICT-All

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: January 10, 2021 **Date:** January 20, 2022 (B of T)

TITLE: FY 2021 Concrete Rehabilitation Program
Change Order #1

SUBMITTED BY: Sean Kelly, Village Engineer *SK*

BACKGROUND/POLICY IMPLICATIONS:

This Change Order is intended to adjust the contract quantities to reflect final measured quantities, and includes additional work required on Finley Road for patching and traffic control. This Change Order will increase the awarded Contract amount by \$42,762.95.

FISCAL IMPACT/FUNDING SOURCE:

\$42,762.95 INCREASE
TOTAL REVISED CONTRACT: \$644,770.70
PW PROJ: RM 49
P.O. #: 2021-00001710
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *JK* _____ Date _____
Village Manager X *Sean Kelly* _____ Date *1/11/22*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.