

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: The FY 2011 Sewer Lining Program
 PROJECT NO.: SAN-11-02
 LOCATION: Various CHANGE ORDER: 1

CONTRACTOR: Insituform Technologies USA, Inc. DATE: 5/2/2011

DESCRIPTION OF CHANGE ORDER: This is a change order to bring up the award of the contract up to the budget amount

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$53,317.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$53,317.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$21,672.50</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$74,990.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$21,672.50

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$75,000.00

ENGINEER'S ESTIMATE: \$68,928.00

RECOMMENDED FOR ACCEPTANCE :

<u>[Signature]</u> Resident Engineer	<u>5/4/11</u> Date	Approved By: _____	Director of Finance _____ Date
<u>[Signature]</u> Contractor	<u>5/4/11</u> Date	Approved By: _____ (<\$10K or 25%)	Village Manager _____ Date
<u>[Signature]</u> Village Engineer	<u>5/5/11</u> Date	Approved By: <u>[Signature]</u> <u>5/19/11</u>	Village President _____ Date
<u>[Signature]</u> Director of Public Works	<u>5/5/11</u> Date	Attest: <u>[Signature]</u> <u>5/19/11</u>	Village Clerk _____ Date
<u>[Signature]</u> Assistant Director of Finance	<u>5/19/11</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

The FY 2011 Sewer Lining Program

C.O. #1

5/2/2011

NO.	ITEM	BID QUAN.	UNIT	UNIT PRICE	TOTAL	CO#1 QUAN*	CO#1 TOTAL	
1	Cured in Place Pipe, 8" Diameter Pipe	1385	foot	\$29.50	\$40,857.50	515	\$15,192.50	
2	Cured in Place Pipe, 12" Diameter Pipe	220	foot	\$48.00	\$10,560.00	135	\$6,480.00	
3	Traffic Control	1	L.S.	\$1,900.00	\$1,900.00	0		
					Bid Total	\$53,317.50	CO #1 Total	\$21,672.50

* C.O. #1 Quantities Estimated

Contract Total