

DISTRICT 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: October 1, 2019 (COW) (B of T) **Date:** October 17, 2019

TITLE: Central Pressure Adjusting Station Improvements
Change Order No. 8 (Final)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 8 is a net increase of \$8,567.46. This Change Order addresses changes to the Commuter Parking Lot and Central Pressure Adjusting Station.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$2,480,092.75
Change Order #8: \$8,567.46
Total Revised Contract Amount: \$2,488,660.21
Project #: WA 17-01
PO #: 2019-00000326
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *Scott Niehaus* _____ Date *10/21/19*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.