

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Tim Sexton, Acting Village Manager

DATE: December 10, 2013 (COW) (B of T) **Date:** December 19, 2013

TITLE: Hill Avenue Bridge
Design Engineering Contract Amendment #2

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DAAD*

BACKGROUND/POLICY IMPLICATIONS:

Amend Design Contract to reflect changes in scope due to addition of sidewalk as determined by Federal Highway Authority review requested by the Village of Glen Ellyn. The design engineering is funded 80% Federal Funds (Highway Bridge Program) and 20% Local funds (10% Lombard and 10% Glen Ellyn).

FISCAL IMPACT/FUNDING SOURCE:

Amendment Amount: \$6,778.46
Total Amended Contract Amount: \$236,932.22 (Fed. \$213,238.99, Lombard \$23,693.22, Glen Ellyn \$23,693.22)
Project Number: FM-11-06
P.O. #: 2013-00000445

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *OK* _____ Date _____
Village Manager X *Timothy Sexton* _____ Date *12/12/13*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.