

DISTRICT-All

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott R. Niehaus, Village Manager

DATE: 10/07/2014 PWC **Date:** 10/16/2014 (B of T)

TITLE: FY 2014 Concrete Rehabilitation and Utility Cuts Patching
Change Order No. #1 and Final

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *Dratnol*

BACKGROUND/POLICY IMPLICATIONS:

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will increase the contract amount by \$19,759.03 resulting in a final contract amount of \$973,006.63.

FISCAL IMPACT/FUNDING SOURCE:

\$19,759.03 INCREASE
TOTAL REVISED CONTRACT: \$973,006.63
PW Proj: ST-13-01
P.O. #: 2014-00000720
RM Proj: 20, 21
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X _____	Date _____
Finance Director X <i>[Signature]</i>	Date <i>10/8/14</i>
Village Manager X <i>[Signature]</i>	Date <i>10/8/14</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.