

DISTRICT 1

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: David A. Hulseberg, Village Manager *dah*

DATE: August 28, 2012 (COW) (B of T) **Date:** September 6, 2012

TITLE: Hill Avenue Bridge
Design Engineering Contract Amendment #1

SUBMITTED BY: David A. Dratnoi, P.E., Village Engineer *CDL*

BACKGROUND/POLICY IMPLICATIONS:

Amend Design Contract to reflect changes in scope due to additional geotechnical work needed to determine the type of foundation needed for the east abutment of the bridge. The design engineering is funded 80% Federal Funds (Highway Bridge Program) and 20% Local funds (10% Lombard and 10% Glen Ellyn).

FISCAL IMPACT/FUNDING SOURCE:

Amendment Amount: \$20,024.84
Total Amended Contract Amount: \$230,153.76 (HBP \$184,123.00, Lombard \$23,015.38, Glen Ellyn \$23,015.38)
HTE Project Number: 1108 HTE Acct: 7110.809425
Public Works Project Number: M-11-06
P.O. #: 066621

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *[Signature]* _____ Date 8/27/2

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.