

DISTRICT ALL

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *deh*

**DATE:** October 9, 2012 (COW) (B of T)      **Date:** November 15<sup>th</sup>, 2012

**TITLE:** 2012B Sanitary Sewer Lining Program  
Change Order No. 1

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *dad*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to increase the contract to the budget amount. This change constitutes a \$17,145.00 increase in the cost of the project.

**FISCAL IMPACT/FUNDING SOURCE:**

\$17,145.00 INCREASE  
TOTAL REVISED CONTRACT: \$74,945.00  
PW Proj: SA-12B-02  
P.O. #: 070902  
HTE: ~~4401~~ 5540  
Account No.: 7101.809500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David A. Hulseberg* \_\_\_\_\_ Date 11/5/12

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.