

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: February 18, 2016 (COW) (B of T) Date March 17, 2016

TITLE: Fairview Lift Station Improvements
Change Order No. 3 (Final)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is a net decrease of \$27,874.83. The change order represents changes to existing contract quantities, 1 (one) Authorized Unit Price (AUP) items and 2 (two) time and material billings.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 12 02
Current Contract Amount: \$1,745,882.78
Change Order #3: (\$27,874.83)
Total Revised Contract Amount: \$1,718,007.95
PO #: 2015-00001098
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

| | |
|------------------------------------|--------------------|
| Village Attorney X _____ | Date _____ |
| Finance Director X <i>pe</i> _____ | Date _____ |
| Village Manager X <i>SNW</i> _____ | Date <u>3/7/16</u> |

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.