

RESOLUTION
R 12-15

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Final-Balancing Change Order No.3 to the contract between the Village of Lombard and Brothers Asphalt Paving, Inc. regarding the FY 2014 Asphalt Paving and Patching Program, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$7,783.75.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 19th day of February, 2015, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, and Fitzpatrick


Nays: None

Absent: Trustee Ware

Approved this 19th day of February, 2015.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2014 Asphalt Paving and Patching

PROJECT NO.: _____

LOCATION: Various

CHANGE ORDER: 3

CONTRACTOR: Brothers Asphalt Paving Inc.

DATE: 2/3/2015

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order, and will increase the current contract amount.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	\$ 1,118,523.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$ 24,114.80
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$ 1,142,637.80
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$7,783.75
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])		\$1,150,421.55

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 31,898.55

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$1,118,523.00

ENGINEER'S ESTIMATE: \$1,118,523.00

RECOMMENDED FOR ACCEPTANCE:

<u>David A. Train</u>	<u>2/3/15</u>	Approved By: <u>[Signature]</u>	<u>2/20/15</u>
Resident Engineer	Date	Director of Finance	Date
<u>Natalia Bellillo</u>	<u>2/3/15</u>	Approved By: <u>[Signature]</u>	<u>2/20/15</u>
Contractor	Date	($\leq \$10K$ or 25%) Village Manager	
<u>[Signature]</u>	<u>2/4/15</u>	Approved By: <u>[Signature]</u>	
Village Engineer	Date	($> \$10K$ or 25%) Village President	
<u>[Signature]</u>	<u>2/5/15</u>	Attest: <u>[Signature]</u>	<u>2-19-15</u>
Director of Public Works	Date	Village Clerk	Date
<u>[Signature]</u>	<u>2/19/15</u>		
Assistant Director of Finance	Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2/3/2015

[illegible]