

VILLAGE OF LOMBARD CHANGE ORDER

PO 060874

PROJECT NAME: FY 2009 Preservative Surface Treatment PROJECT NO.: M-09-04
 LOCATION: Various Locations Throughout the Village CHANGE ORDER: 1
 CONTRACTOR: CAM, LLC. DATE: 12/3/2008
 DESCRIPTION OF CHANGE ORDER: Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$70,000.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: (([1]+[2]))	[3]	<u>\$70,000.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$390.10)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) (([3]+[4]))	[5]	<u>\$69,609.90</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) (([2]+[4])) (\$390.10)
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$70,000.00
 ENGINEER'S ESTIMATE: \$70,000.00

RECOMMENDED FOR ACCEPTANCE :

<u>Paul Bm</u> Resident Engineer	<u>12/3/08</u> Date	<u>Paul Bm</u> Director of Finance	<u>12/2/08</u> Date
<u>[Signature]</u> Contractor	<u>12/8/08</u> Date	<u>[Signature]</u> Village Manager	<u>12/16/08</u> Date
<u>[Signature]</u> Village Engineer	<u>12/9/2008</u> Date	<u>[Signature]</u> Village President	Date
<u>[Signature]</u> Director of Public Works	<u>12/5/08</u> Date	Attest: _____ Village Clerk	Date
<u>[Signature]</u> Asst. Director of Finance	<u>12/17/08</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Project File Name: The FY 2009 Preservative Surface Treatment Program

Contractor: CAM,LLC

Address: 300 Daniel Boon Trail
South Roxana IL 62087

Proj. No.: M-09-04

FIN: 5502

P.O. No 060874

C.O. # 1

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	AMOUNT
1	PRESERVATIVE SURF TREAT	134,000.00	SQ YD	\$0.47	\$62,980.00
2	PRESERVATIVE SANDING	66.90	TON	\$31.00	\$2,073.90
3	TRAF CONT FOR SURF TREAT	134.00	STATION	\$34.00	\$4,556.00
Total Work Completed					\$69,609.90
Awarded Contract Amount					\$70,000.00
Amount of Change Order					(\$390.10)